														WEEK 1																					
WBS NUMBER	TASK TITLE	TASK OWNER	DATE	DATE	DURATION	COMPLETE	10:00 AM	2:00 PM	Weds 6:00 PM	nesday (Jan 29) 10:00 PM	11:00 PM	12:00 AM	4:00 AM	8:00 AM	Thursda 12:00 PM	y (Jan 30) 4:00 PM	8:00 PM	12:00 AM	4:00 AM	8:00 AM			8:00 PM	12:00 AM	4:00 AM	8:00 AM	Saturday (Feb s) 12:00 PM 4:00 PM	8:00 PM	12:00 AM	4:00 AM	8:00 AM	Sunday (Fe	6:2) 4:00 PM	8:00 PM	12:00 AM
1 ex	Structuring icutive summary (Research) Drafted the acutive summary Revised and structured the entent for clarity	PM, DA	1/29/25	1/30/25	2	80%					10:30 PM - 11:50 F				- 11:30 AM																				$\overline{}$
1.1 60	Drafted the acutive summary	DA	1/30/25	1/31/25	2	80%										4:00	PM - 7:40 PM				11:00 AM - 12:00 PM														\Box
1.1.1	Revised and structured the entent for clarity	PM	1/31/25	2/1/25	2	80%																4:00 PM	6:00 PM				12:00 PM - 3:30 PM								لــــا
13 F	nalizing Project																																		
1.2.1	Proposal Reviewing and efining project Analyzed the ject's content and details justed objectives	ALL	1/29/25	1/30/25	2	90%					11:00 PM - 1:50 P	м			11:00 AM - 12:00 PM																				
1.2.2 pro	Analyzed the ject's content and details	PM, DA	1/30/25	1/31/25		90%										4:30 PM - 5:30 l	РМ			8:00 AM - 9:00 AM															
1.2.3 A	justed objectives a align with the	PM, BA	1/31/25	2/1/25	2	90%																	8:00 PM -	11:45 PM			11:00 AM - 12:00 PM								
124	justed objectives o align with the parangay system Checking of Document	PM, BA, QA	2/1/25	2/2/25	2	90%																						8:30 PM	- 11:00 PM			11:00 AM - 12:00 PM			
1.3	inal review and	PM	1/10/25	1/31/25		100%											7:30 PM - 8:00 PM			7:30 AM - 8:00 AM													$\overline{}$	$\overline{}$	$\overline{}$
111	Reviewed, formatted, and	PM RA OA	1/31/25		2	100%																					3:30 PM - 4:00	PM			8-an Ah	- 11:00 AM			
- y-	finalized the document bmitted the final	,-,-	19119																								33								$\overline{}$
1.3.2 p	inal review and submission Reviewed, formatted, and finalized the document bmitted the final oposal to project adviser	PM	1/30/25	1/30/25	1	100%											+											8:00 PM							\vdash
2 for	erface Design for rms (Document																																		
2.1 Re	Requests) Identifying quired Forms for	BA, SPDs,	1/30/25	1/31/25	2	100%									12:00 PM -	3:00 PM				7:00 AM - 8:00 AM															
2.1.1	the System te-assessed the sential document	BA	1/31/25			100%															11:00 PM - 12:00 PM												\rightarrow	\rightarrow	\vdash
2.1.2 E	adviser adviser erface Design for erms (Document Requests) Identifying quired Forms for the System the System the assessed the sential document request forms soured technical easibility of the	500v 500v	2/1/25		1	100%											+				22.00 FM					-		DM DM		-			\longrightarrow	\rightarrow	\vdash
	torms			2/1/25	1	100%											+										4:30	PM - 7:00 PM							
2.2 De	Drafting UI Wireframes for cument Request Forms	SPDs, SPDs	2/2/25	2/3/25	2	100%																										8:00 AM - 3:40 PM			
	Forms																																		
	gend:																																		
	PM - Barrante BA - Crisostor SPD1 - Yap	mo			- Time Dura	ation																													
	SPD1 - Yap SPD2 - Borror DA - Redondo	meo			- Percentag	ge of Task Co	mpleted																												
	QA - Pabon	,																																	